
ST. JOHNS COUNTY, FLORIDA 
Board o/County Commissioners 

FIRE RESCUE 

March 27, 2012 

Public Safety and Homeland Security Bureau 
Federal Communications Commission 
445 12'h Street, SW 
Washington, DC 20554 

RE: St. Johns County, Florida 
Request for Waiver 

3657 GAINES ROAD 
SAINT AUGUSTINE, FLORIDA 

32084 

PHONE: (904) 209·1700 
FAX: (904) 209·1716 

~~W!ld ~ '"§"!l~ 
\I\~~ ,§ ~Q' ~ 

FCC Mailli\oem 

Enclosed herewith please find Request for Waiver of the narrowbanding deadline of January I, 20 13. 

St. Johns County Florida requests said waiver on behalf of a ll of the Publ ic Safety agencies and Government entities within St. Johns 
County, Florida which includes the followin g Licensees: 

Sai nt Johns, County of 
Saint Joh ns County Sheriffs Office 
Saint Johns County Fire Rescue 
St. Johns County Road & Bridge Department 
St. Johns County Utility Department 
St. Johns County Animal Control 
St. Johns County Golf Course 
City of Saint Augustine Beach Police Department 
City of Saint Augustine Beach Public Works 
City of Saint Augustine Police Department 
City of Saint Augustine 
City of Saint August ine Fire Department 
Town of Hastings, Florida 

Thank you in advance for your consideration. 

Respectfully submitted, 

y.LO..- [y) , ~ rSdo 
Gia M. Reynolds 
St. Johns County Fire Rescue 
Communications Coordinator 



._' I ~, 

Before the 
Federal Communications Commission R_rJ~ ~ 'II§I'I~ Washington, D.C. 20554 

In the Matter of: ) 
MAR 26~Ql! 

) FCC Mail Room 
LICENSEES: CALL SIGNS: ) 
Saint J ohos, County of KTE750 WPMS707 ) 
3657 Gaines Rd. KYD774 KGL556 ) 
St. Augustine, FL 32084 WPMM639 KNIV203 ) 

) 
St. Johos, County of WPED245 ) 
Road & Bridge ) 
1625 SR 16 ) 
Saint Augustine, FL 32095 ) 

) 
St. Johos County Animal Control WQBG507 ) 
1425 Old Dixie Hwy. ) 
Saint Augustine, FL 32084 ) 

) 
Saint Augustine Beach WPWU514 ) 
Police Department ) 
2300AlA S ) 
St. Augustine Beach, FL ) 
32084 ) 

) 
Saint Augustine Beach, City of WPUS449 ) 
Public Works ) 
2200 SR AlA South ) 
St. Augustine Beach, FL 32080 ) 

) 
St. J ohos, County of WQIH452 WNUU703 ) 
Sheriff s Office WPLR584 KIC244 ) 
4015 Lewis Speedway WPFY991 WQIH312 ) 
St. Augustine, FL 32084 WNYZ549 WPWE809 ) 

) 
City of St. Augustine KIE804 ) 
Police Department ) 
P.O. Box210 ) 
75 King Street ) 
St. Augustine, FL 32085-0210 ) 

) 
City of St. Augustine KNHZ952 WNNM835 ) 
P.O. Box 210 WNQJ349 WNMT280 ) 
75 King Street WHW766 WHW599 ) 
st. Augustine, FL 32085-0210 KD38676 WPOP350 ) 

) 
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City of st. Augustine KXC997 ) 
Fire Department ) 
P.O. Box 210 ) 
75 King Street ) 
St. Augustine, FL 32085-0210 ) 

) 
St. Johns County Utility Dept. WPWE860 WQDN324 ) 
1205 State Road 16 ) 
St. Augustine, FL 32084 ) 

) 
St. Johns County Golf Course WQBR499 ) 
4900 Cypress Links Blvd. ) 
Elkton, FL 32033 ) 

) 
Town of Hastings WPDY656 ) 
6195 South main St., Suite A ) 
Hastings, FL 32145 ) 

REQUEST FOR WAIVER OF SECTION 90.209(b) OF THE COMMISSION'S 
RULES FOR THE JANUARY 1,2013 DEADLINE FOR MIGRATION TO 

NARROWBAND TECHNOLOGY, PUBLIC SAFETY RADIO POOL 

Pursuant to Section 1.925 of the Rules of the Federal Communications 

Commission (Commission), the above referenced licensees ("Licensees") request a 

waiver of the Commission's requirement for the Licensees to complete migration to 

narrowband technology by January 1,2013 in the Public Safety Radio Pool. 

The Licensees recognize that the Commission has long emphasized its 

commitment to the January 1, 2013 deadline and requests waiver for extension of 

the deadline to June 30, 2013 due to extenuating circumstances to be detailed herein. 

It is noted that the Commission may waive its rules for good cause shown. In 

particular, the Commission may find that a waiver of its rules is appropriate where 

special circumstances warrant a deviation from the general rule and such deviation 

would better serve the public interest than would strict adherence to the general 

rule where the relief requested would not undermine the policy objective of the rule 

in question and would otherwise serve the public interest. 

2 



Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

Additionally, the Licensees claim unique factual circumstances and requests said 

Waiver as application of the rules(s) would be inequitable, unduly burdensome and 

contrary to the public interest. 

I. INTRODUCTION 

Saint Johns County, Florida, is located in Northeast Florida and is 609 

square miles in area. The United States Census Bureau estimated 2010 population 

for Saint Johns County is 190,900. The service area includes unincorporated Saint 

Johns County, the City of St. Augustine, the City of St. Augustine Beach and Town 

of Hastings. Saint Johns County provides and receives mutual aid from, and is 

bordered by, Duval County (Jacksonville, Fl.) to the north (800MHz system), Clay 

County to the west (800MHz system), Flagler County to the south (800 MHz 

system), and Putnam County to the southwest (VHF system). 

II. BACKGROUND 

1. In 2003, the Public Safety Agencies within Saint Johns County, Florida, 

requested an analysis by the State of Florida Technology Office (S.T.O.) of the 

various public safety radio systems in use. In the S.T.O. report dated February 13, 

2004, the immediate recommendation was to upgrade the existing systems to replace 

obsolete equipment which was outside the window of manufacturer's support. The 

recommended long term solution was an interoperable communications system to 

include all of the county's public safety agencies. The public safety agencies formed 
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Request for Waiver 
Exteusion of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
II. BACKGROUND Cont. 

the Public Safety User Group committee consisting of representative from the St. 

Johns County Sheriff's Office, City of St. Augustine Police Department, City of St. 

Augustine Beach Police Department, City of St. Augustine Fire Department, St. 

Johns County Fire Rescue, and St. Johns County Office of the County 

Administrator. 

2. In April, 2004, Saint Johns County, Fl., contracted for communications 

services with RCC Consultants, Inc., Tallahassee, FI., and began Phase I 

improvements to the existing communications systems to provide adequate 

communications to the citizens of the county. These measures were considered 

temporary, as they did not improve the overall communications technology, 

interoperability and functionality of the various communications systems in use. 

The Saint Johns County Sheriff's Office, Saint Johns County Fire Rescue, City of 

St. Augustine Police Department, City of St. Augustine Fire Department and City of 

St. Augustine Beach Police Department desired a plan to improve the public safety 

radio communications systems within their jurisdictions and to provide 

communications interoperability with surrounding local, state and federal agencies. 

3. In the RCC Consultants, Inc. report issued to the Saint Johns County Public 

Safety User Group committee on January 17, 2005, it was noted that the existing 

VHF conventional systems used for the delivery of emergency communications for 

rapid response and potential life saving intervention would not provide effective 

interoperable communications within or outside of Saint Johns County, Florida. 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
II. BACKGROUND Cont. 

4. Pursuant to the RCC Consultants, Inc. report of January 17, 2005, Phase II, 

Interoperable Communications, was begun in 2006, with the licensing of the 15 

NPSPAC 800MHz frequencies licensed under Call Sign WQFU649 on October 6, 

2006. 

5. As of March, 2007, the User Group committee, working closely with RCC 

Consultants, Inc., had researched and developed system specifications and a 

preliminary system design for a county wide public safety interoperable P25 

800MHz trunked communications system. It was determined that existing 

infrastructure would not support the proposed system, requiring a complete 

replacement of infrastructure, including towers, as part of the Request for Proposal. 

The proposed county-wide interoperable, 800MHz P25 Trunked Communications 

System would be built from the ground up. 

6. The financial crisis of 2007 - 2010, occurred simultaneously with the search 

for funding for the proposed communications system and made it difficult, if not 

impossible, to construct the proposed system under the Slow Growth 

Implementation Plan of August, 2006 within the construction deadline time frame 

and completion date of October 6, 2011. A Request for Waiver was submitted to the 

Federal Communications Commission for extension of the Slow Growth 

Implementation Plan and was dismissed by the Commission, without prejudice, on 

June 19, 2010 (File No.: 0004200349). The Licensee continued diligent effort to 

obtain funding for the new county-wide interoperable 800MHz P25 Trunked 

Communications System. 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
II. BACKGROUND Cont. 

7. Effective September 15, 2010, the Licensee was issued Radio Station 

Authorization by the Federal Communications Commission for 15 NPSPAC re-

banded channels under call sign WQFU649. On July 12, 2011, it was discovered that 

when Sprint-Nextel filed with the FCC to re-issue Call Sign WQFU649 with the re-

banded frequencies, an error was made under Sprint-Nextel DL8910438085. The 

FCC license subsequently issued showed a completion of the construction build out 

under the Slow Growth Implementation Plan for the then proposed 800 MHz P25 

Trunked Communications System. Sprint-Nextel was immediately contacted and 

requested to resolve the error. The information was passed to the Sprint-Nextel 

Regulatory Department and on July 20, 2011, St. Johns County received the 

following response from Sprint-Nextel: 

"The FCC recommends that the licensee wait until construction has been 

completed ... then send a letter of explanation to the FCC, stating the actual 

construction occurred on x date, and reference the licensed call signs." (SEE 

ATTACHMENT A) 

III. CURRENT STATUS 

1. A Request for Proposal SJC RFP# 11-84 - Towers & 800 MHz P25 Trunked 

Communications System was released on August 16,2011. 

2. During the summer of 2011, St. Johns County began identification of public 

and private lands suitable for construction ofthe 11 new towers to be included in 
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Request for Waiver 
Extension ofthe January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
III. CURRENT STATUS (Cont.) 

the construction of the county-wide interoperable 800 MHz P25 Trunked 

Communications System to expedite the System tower construction process. All 

lands were identified, four parcels of private lands were purchased in October, 

2011, and site work to be conducted by St. Johns County Construction Services 

Department began with initial ground work preparation of the sites. St. Johns 

County Construction Services developed and released a Request For Proposal for 

site development of the 11 parcels. Contracts have been awarded and site 

preparation work is currently underway with anticipated completion in February, 

2012. 

3. On December 6, 2011, after thorough ranking of Proposals received in 

response to the Request for Proposal, the St. Johns County Board of County 

Commissioners authorized the County to begin negotiations with Motorola 

Solutions, Inc. for RFP# 11-84. 

4. On December 20, 2011, the St. Johns County Board of County 

Commissioners approved the contract for RFP# 11-84 between St. Johns County, 

FL and Motorola Solutions, Inc. for the purchase of Towers and county-wide, 

interoperable 800 MHz P25 Trunked Communications System with a construction 

deadline of December 27, 2012. The contract was signed by all parties on December 

20,2011. 

5. The Public Safety Agencies in St. Johns County, Florida, will be the first to 

migrate to the 800 MHz P25 Trunked Communications System. All other 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

governmental departments within St. Johns County will be eligible to migrate to the 

800 MHz P25 Trunked Communications System as their budgetary considerations 

will permit but are moving forward to be in compliance with the Narrowbanding 

Mandate by June 30, 2013. 

IV. ADDITIONAL INFORMATION - REQUEST FOR WAIVER AND 
EXTENSION 

St. Johns County, Florida, in anticipation of the completion of the county-wide, 

interoperable 800 MHz P25 Trunked Communications System occurring at the 

same time, or soon thereafter (in the event of any unforeseen construction delays) 

the Narrowbanding deadline of January 1, 2013, requests Waiver and Extension of 

the Narrowbanding mandate to June 30, 2013. The Licensees wish to retain their 

existing configuration and wideband communications during the time period 

following completion and system acceptance of the new 800 MHz P25 Trunked 

Communications System as a fall back option in the event of unforeseen issues with 

the new system. VHF frequencies and communications equipment which will be 

retained by the Licensees will be narrowbanded by June 30, 2013. During the 

extension time period, VHF communications operations will be at a minimal level 

due to primary use of the new county-wide interoperable 800 MHz P25 Trunked 

Communications System. 

The Licensees request consideration due to the financial impact on the Licensees to 

narrowband all existing VHF frequencies, most of which will be relinquished (SEE 

ATTACHMENT B) to the Federal Communications Commission. An additional 

consideration is the financial burden involved in narrowbanding all existing VHF 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
IV. ADDITIONAL INFORMATION (Cont.) 

communications equipment, most of which will be rendered obsolete by the new 

county-wide interoperable 800 MHz P25 Trunked Communications System and 

removed from service. The estimated expense to narrowband the existing VHF 

frequencies and equipment is one million dollars. 

As the Commission has ruled on February 21, 2012, reference DA 12-245, similar 

extenuating circumstances presented by County of St. Louis, Missouri, et aI, 

warranted Waiver of the Narrowband deadline, St .. Johns County, Florida believes 

the public interest would be served by granting the requested waiver and extension. 

Granting the request for waiver benefits all of the public safety agencies within 

Saint Johns County, Florida, which include the City of St. Augustine Beach Police 

Department, City of St. Augustine Police Department, City of St. Augustine Fire 

Department, Saint Johns County Sheriff's Office, Saint Johns County Fire Rescue, 

St. Johns County Road and Bridge Department and St. Johns County Utility 

Department. 

The Licensees are committed to fully complying with the Federal Communications 

Commission Narrowbanding mandate for VHF frequencies and equipment to be 

retained and request Waiver and Extension to June 30,2013. 

We request consideration and consent of the Federal Communications Commission 

that St. Johns County's unique circumstances warrant a temporary extension of the 

current January 1, 2013 deadline. 

Respectfully Submitted, 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 
SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA 

AS TO ST. JOHNS COUNTY, FLORIDA: 

~~~:;;?7= 
Michael D. Wan chick ( 
County Administrator 
Saint Johns County, Florida 
500 San Sebastian View 
St. Augustine, FL 32084 

DATE: J-"£~-/~ 
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Request for Waiver 
Extension ofthe January 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, SHERIFF'S OFFICE 

AS TO ST. JOHNS COUNTY, FLORIDA, SHERIFF'S OFFICE: 

~~ 
David B. Shoar 
Sheriff 
St. Johns County Sheriff's Office 
4015 Lewis Speedway 
St. Augustine, FL 32084 

DATE: __ ~341~14~11=~~ __ _ 
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Request for Waiver 
Extension ofthe January 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA 

AS TO CITY OF ST. AUGUSTINE, FLORIDA: 

n P. Regan 
City Manager 
City of St. Augustine, Florida 
P.O. Box 210 
75 King Street 
St. Augustine, FL 32085 

DATE: 3 · N - /~ 
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Request for Waiver 
Extension of the January 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA, 
POLICE DEPARTMENT 

AS TO CITY OF ST. AUGUSTINE, FLORIDA, POLICE DEPARTMENT: 

/' Loren K. Lu;ders 
Chief of Police 
City of St. Augustine, Florida 
151 King Street 
St. Augustine, Fl. 32084 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA, 
FIRE DEPARTMENT 

AS TO CITY OF ST. AUGUSTINE, FLORIDA, FIRE DEPARTMENT: 

~~------{I---
Mike Arnold 
Fire Chief 
St. Augustine Fire Department 
101 Malaga Street 
St. Augustine, FL 32084 

DATE:~J+,;?_/~~~;I_/_~ __ __ 
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o~ AuguStine tseaon I-'Olloe 

Request for Waiver 
Extension of the January 1,2013 Deadline 
For Migration to Narrowband Te~hnology 
SAINT JOHNS COL"NTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

i,JU4 4(1 U(J( 

SIGNATURE PAGE, CITY OF ST. AUGUSTINE BEACH. FLORIDA. 

AS TO CITY OF ST. AUGUSTINE BEACH, FLORIDA: 

City Manager 
City of St. Augustine Beach Fl 
2200 AlA South 
St. Augnstine Beach, FL 3208() 

DATE: >~Jj1C~ 

p.l 
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Mar ,15 12 D2:58p St Augustine Beach Police 

Req uest for Waiver 
Extension of the Jauuary 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT .JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

904471 0737 

SIGNATURE PAGE, CITY OF ST. AUGUSTINE BEACH, FLORIDA, 
POLICE DEPARTMRt-"T 

p.2 

AS TO CITY OF ST. AUGUSTINE BEACH, FLORIDA, POLICE DEPARTMENT: 

~~ 
Ricbrd L. Hedges Zl 
Chief of Police 
City of St. Augustine Beach, Florida 
2300 AlA South 
St. Augustioe Beach, FL 32080 

DATE: 
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Request for Waiver 
Extension ofthe January 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, TOWN OF HASTINGS, FLORIDA 

AS TO TOWN OF HASTINGS, FLORIDA: 

~<->--=~ 
Tom Ward, Mayor 
Town of Hastings, Florida 
6195 South Main Street, Suite A 
Hastings, Florida 32145 

DATE: s- I~-Id-
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Request for Waiver 
Exteusiou ofthe Jauuary 1, 2013 Deadliue 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, FIRE RESCUE 

AS TO ST. JOHNS COUNTY, FLORIDA, FIRE RESCUE: 

Carl A. Shank 
Fire Rescue Chief 
St. Johns County Fire Rescue 
3657 Gaines Road 
St. Augustine, FL 32084 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, 
ROAD AND BRIDGE DEPARTMENT 

(pUBLIC WORKS) 

AS TO ST. JOHNS COUNTY, FLORIDA, ROAD AND BRIDGE DEPARTMENT: 

St. Augustine, FL 32084 

DATE: 03/1302-r 1 
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Request for Waiver 
Exteusiou of the Jauuary 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, 
UTILITIES DEPARTMENT 

AS TO ST. JOHNS COUNTY, FLORIDA, UTILITIES DEPARTMENT: 

DATE: _?_-I_"3_-_/_~ __ 
iII Young 

St. Johns County 
Utility Director 
1205 State Road 16 
St. Augustine, FL 32084 
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Request for Waiver 
Extension of the January 1,2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

ATTACHMENT A 

From: Lee, Brenda B [FIN] [mailto:Brenda.Lee@sprint.com] 
Sent: Wednesday, July 20, 2011 08:29 
To: Gia Reynolds 
Cc: Jeff Prevatt 
Subject: RE: Closed DL8910438085 - St. Johns County Florida 

Hey Gia, 
It looks like our regulatory department finally received the below answer for you. If this does not 
answer your questions you can give the regulatory person a call at the below number for 
clarification. 

The FCC recommends thot the licensee woit until construction has been completed ... then send a 
letter of explanation to the FCC, stating that actual construction occurred on x date, and 
reference the licensed call signs. Here's the address for the letter: 

Public Safety and Homeland Security Bureau 
Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325-7245 

Please call or email if you have any questions, concerns. Thanks! 

Garrie 
Garrie Losee 
Legal Analyst 
Sprint Nextel Corporation 
703-592-7914 Desk 

Thank you, 

3~Ae 
Project Manager/Spectrum Group, Sprint / Nextel 
6575 The Corners Parkway, Norcross Ga. 30092 
Cell 678-409-4279 
Desk 678-823-6162 
Fax 404-948-0904 
brenda.lee@sprint.com 
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Request for Waiver 
Extension ofthe January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

ATTACHMENT A - Continued 

From: Gia Reynolds [mailto:greynolds@sjcfl.us] 
Sent: Tuesday, July 12, 2011 2:44 PM 
To: Lee, Brenda B [FIN] 
Cc: Jeff Prevatt 
Subject: Closed DL8910438085 - St. Johns County Florida 

Brenda, 

Hello - it's been a long time since we corresponded; hope all is well with you. I need your help, 
please. 

Apparently when Sprint-Nextel filed with the FCC to re-issue our license for WQFU649 last year, 
the filings triggered a Final Construction notification on WQFU649 AND WQFU240 (State Mutual 
Aid frequencies). We have not constructed our system, but our licenses are showing a Buildout 
date of 8/27/10, which is incorrect. We are ready to proceed with building a new communications 
system for both of these call signs, but are at a standstill until the licenses can be corrected to 
remove the Buildout as listed for 8/27/10. 

I have attached the reference copies of the filings. There was a modification on 7-20-11 adding 
the re-banded frequencies, a notification of construction on 8/27/10 and, on 8/27/10, a 
modification which removed the old frequencies that were reverting to Sprint-Nextel. Also 
attached are reference copies of WQFU649 and WQFU240 issued September, 2010 after the 
Sprint-Nextel filings. 

Can you help me? Perhaps someone in your licensing department can figure this one out and 
correct the Notification of Construction Buildout which was filed in error. Also noted on the license 
that was issued to us subsequent to your filings, the Construction Deadline had been changed 
from 10-6-11 to 8-6-11 and we would like to see that corrected to the original 1 0-6-2011 date 
listed prior to the licensing of the re-banded frequencies. 

Please advise. 

Thank you! 
Gia M. Reynolds 
St. Johns County Fire Rescue 
Communications Coordinator 
4455 Avenue A - Suite 100 
St. Augustine, FL 32084 
904.209.1710 
904.823.3174 fax 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

ATTACHMENT B 

SPECTRUM TO BE RELINQUISHED 
BY JUNE 30, 2013 

ST. JOHNS COUNTY SHERIFF'S OFFICE 

WQIH452 154.650 

WPLR584 153.845 158.790 

WPFY991 154.040 155.655 

WNYZ549 153.740 

WNUU703 156.075 159.060 

KIC244 154.650 154.770 154.845 
155.490 155.685 156.060 

WQIH312 151.250 155.580 

WPWE809 151.250 155.580 156.030 

ST. JOHNS COUNTY FIRE RESCUE 

KTE75 0 158.775 153.965 

KYD774 154.310 151.115 
154.160 151.445 
154.175 

KNIV203 153.965 158.775 

WYR859 158.745 153.875 

ST. JOHNS COUNTY ANIMAL CONTROL 

WQBG507 453.900 458.900 

ST. JOHNS COUNTY ROAD & BRIDGE 

WPED245 159.120 

155.190 

156.090 
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Request for Waiver 
Extension of the January 1, 2013 Deadline 
For Migration to Narrowband Technology 
SAINT JOHNS COUNTY, FLORIDA 
PUBLIC SAFETY AGENCIES 

ATTACHMENT B - Continued 

SPECTRUM TO BE RELINQUISHED 
BY JUNE 30, 2013 

CITY OF ST. AUGUSTINE FIRE DEPARTMENT 

KXC997 153.950 154.385 

CITY OF ST. AUGUSTINE POLICE DEPARTMENT 

KIE804 153.905 155.070 
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